Attachment A

# THE CIA HISTORICAL PROGRAM Third Quarter FY 1972 1 January - 31 March 1972

		-
	DDI	
Total Histories Published or Currently Scheduled	49	
Total Published to 31 Mar 72	24	
Published before 31 Dec 71	22	
Published during Jan-Mar 72	2	
Currently Scheduled	25	
Draft Completed and in Review, Revision or Being Typed for Publication	17	
Partially Drafted	8	
More than Half Completed	4	
Less than Half Completed	4	
Research Under Way but No Writing	. 0	
Not Yet Begun	0	

#### Approved For Release 2001/08/14: CIA-RDP79T01762A001100040008-5 CIA HISTORICAL PROGRAM

Attachment B

DDI Histories Published during Reporting Period 1 January - 31 March 1972

HS Project Number	Title	Author Component	Component Project Number
3.029	Role of Geographic Research in Policy Planning	OBGÍ	OBGI-11
3.058	Monitoring the 1970 Middle East Cease-Fire	25X1A DDI	DDI-2

Attachment D Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5

### CIA HISTORICAL PROGRAM

Status of DDI Histories 31 March 1972

25X1A

HS Project	Hist	ory	Au	ithor	
Number	Title	Status	Name	Status	Date Draft due to HS
National Pho	otographic Interpretation Cente	r (Cont)		And the street of the street o	
3.023	NPIC Field Operations	Returned to component for revision after Historical Staff review		Part time About to resume active writing	
Office of Ba	asic and Geographic Intelligence				
3.059	Summary History of Geo- graphy Division	Less than half finished		Part time Active Part time Inactive	Aug 71
3.031	Geographic Research in Support of Scientific, Military, and Economic Intelligence Production	Revised draft submitted for Historical Staff re- view		Part time	
3.032	Work of the Special Research Branch on Geodesy and Gravinetry in Intelligence Research and on Polar Areas	Over half finished		Part time Active Part time Finished	Apr 71
3.035 + 1 1 1	Exocurement of Maps for the Intelligence Community, 1947-1976	Being reviewed in Historical Staff		Part time Part time Part time Part time	
3.040	Automated Cartography	Being revised after Historical Staff review		Part time	

### Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5

### CIA HISTORICAL PROGRAM

Status of DDI Histories 31 March 1972

ic Brahase	Hist	History			
S Project Number	Title	Status	Name	Status	Date Draf due to HS
Office of Ba	sic and Geographic Intelligen	ce (Cont)	<u>, , , , , , , , , , , , , , , , , , , </u>		
3.041	Development of Thematic Map Production, 1941-1970	Completed draft being reviewed in component and in Historical Staff		Part time	
3.044	Cartographic Support of Operations, 1947-1970	To be expanded and rescheduled for on-going program			
3.045	Cartographic Support of the Travel Folder Program	Being reviewed in Historical Staff		Part time	
3.038	Cartographic Support to Current Intelligence	Revised draft being reviewed prior to final typing		Part time	
3.039	Graphic Support for Top Level Briefings	Being reviewed in Historical Staff		Part time	
ffice of Cu	rrent Intelligence		- -		
3.046	Narrative History of OCI	Volume I-IV in Historical Staff for review, Vol V in review in component. Attach- ments still in process		Retired Full time Active	Apr 71
[3.043]	A Tour at the White House, 1967-1969	Being reviewed by the DDI Historical Board prior to final typing		Fart time	
3.050	The Liaison Relationship	To be expanded and re- scheduled for on-going program			

# Approved For Release 2001/08/14: CIA-RDP79T01762A001100040008-5

# CTA HISTORICAL PROGRAM Status of DDI Histories 31 March 1972

	His	A	uthor		
Number	Title	Status	Name	Status	Date Draft due to HS
Office of Ed	conomic Research		4 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 - 1 -		
3.053	History of ORR	Volume I being reviewed in Historical Staff; Volume II over half finished		Full time Active	Jun 71
3,054	History of Economic Intelligence Committee	To be rescheduled for on-going program			
3.055	CIA Support for the Economic Defense Program	Original author's unaccept- able draft being extensively revised by OER editorial staff		Retired Part time Active	
	Development of Military/	First draft completed, being	<u>.</u>	Reassigned	Jun 71
	Economic Research	revised in component		Reassigned Part time Active	Cuil 71

25X1A

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5

11 April 1972

## Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5 SECRET

#### Attachment E

# CIA HISTORICAL PROGRAM Status of DDI Historical Writers 31 March 1972

		Estont o	of Curron	t Activity		
		Full	Part	In-	Type of	Employment
Author*		Time	Time	active	Staff	Contract
O/DDI	25X1A	. X		in property		
		^			X	
CRS				e, no oblino discontilo. Non esta della segmenta		
	25X1A	. X			X	en in de la companya
DCS						
<u>DC3</u>	t kat na Librahya 🔭		×		X	
	<b>0</b> EV4.6		X		••	Former
	25X1A					contract, now
						voluntary
		STATSPE	• 134 · · · · · · · · · · · · · · · · · · ·	X	X .	
		017(10) 2(				
IRS	25X1A			32	37	
				X	X	
NPIC						andre de la companya de la companya La companya de la co
	and the second	X			X X	
	25X1A		X	· · · · · · · · · · · · · · · · · · ·	X X	$\mathcal{A}_{i}$
. 왕선 생선	7.4			X X	X X	
OBGI			•			
			<b>X</b> , , ,	X	X X	w
				X	X	
	25X1A		X		X	
		and the second		X	X	
		ere sa		X X	X X	
			na na Nakara Nasara. Na na	X X	X	
				X	X	F. F.
	3.0		X		X,	
	1 - 1 - 1 - 1 - 1 - 1			X X	X	
				X	X	
-	05744					
OCI	25X1A	X			X	Table 1 September 1997
		Α.		State of the parties		
OER	25X1A				1. 27 • 1. 28	
		X		tika ita epid	X X	•
	보급 하다 하다 하다.		X		X	
OSR	25X1A					
¥ (1)			<u>X</u> 8		<u>X</u>	-
Totals		5	8	14**	26	
				3.4 T.F	26	<u>1</u>
Total Writer:	s 27					article of the second s

<sup>\*</sup> Currently assigned to researching, drafting, or revising Agency histories

<sup>\*\*</sup> Include: 10 awaiting return of draft for revision, 1 making no progress, and 3 exponently detailed to other duties.

### Approved For Release 2001/08/14: CIA-RDP79T01762A001100040008-5

### SECRET

Attachment E

CIA HISTORICAL PROGRAM
Status of DDI Historical Writers
31 March 1972

Author*	Extent of Full Time	Current Part Time	Activity In- active	Type of Staff	Employment Contract
	On-Goin	Progra	ım		
<u>0/DDI</u>					
NPIC				<b>X</b>	
	1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1. 1	X X		X X	

25X1A

<sup>\*</sup> Currently assigned to researching, drafting, or revising Agency histories.

Status of

Histories and Writers by Major Components 31 March 1972

		Histo	ries			Write	ers	
enogmo <u>0</u>	Total ents Program	Published	In Progress	Inactive	Activ	Part-time	Inactive	Estimated Attrition
DDI	3	2	1	0	1	0	0	0
CRS		0	1	0	1	0	0	1
DCS	STATSPEC 7	5	2	0	0	2	0	0
\hat{\chi}	4	2	2	0	0	0 · · · · · · · · · · · · · · · · · · ·	1	0
IAS*	0	0	0 1	0	0	0	0	0
IRS		0	1	0	0	, o	1	1
NPIC	5	1	4	0	1	1.	2	0
CBGI	20	11	9	0	0	3	10	0
OCI	4 / 4	2	2	0	1	0	0	<b>0</b>
CER	2	0	2	0	1	1	0	1
OSR	_ <u>2</u>	<u>1</u>	<u>1</u>	_0	_0	<u>1</u> .		0
Totals	49	24	25	0	5	8	14	3

<sup>\*</sup> Since IAS was so recently established, no specific historical papers have been projected for it.

## Attachment D Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5

### CIA HISTORICAL PROGRAM-

Status of DDI Histories, 31 March 1972

25X1A

HS Project		History		Author		
. Number	Title	Status	Name	Status	Date Draft due to HS	
Office of th	e DDI		<u> </u>			
3.052	Office of the DDI	First draft completed. Substantial revisions by new author less than half completed		Full time Active		
Dentral Refe	rence Service					
3.011	History of CRS	Less than half finished		Full time Active	Jun 71	
omestic Con	tact Service					
3.013	East-West Exchange Program	Draft completed, but unaccept- able. Project taken over by new author, with new draft less than half finished		Part time Active		
3.014	Sownat Program	To be rescheduled for on-going program				
3.125	History of co	Less than half finished	-	Unpaid	Sep 71	
ATSPEC				Part time Active		
eg en en en en en en en	en e	Work essentially completed, ready for review by DDI Historical Board		Retired		

Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5

11 April 1972

Attachment D

### Approved For Release 2001/08/14 : CIA-RDP79T01762A001100040008-5 CTA HISTORICAL PROGRAM

STATSPEC

Status of DDI Histories 31 March 1972

2 Dundage	History		Auth	or		
Number	Title	Status	Name	Status	Date Draf due to HS	
	(Co	ent) liligale ella de l'ere di cili				
		Draft completed; in review in Historical Staff		Reassigned Available for		
				revisions		
formation F	Requirements Staff					
3.012	Collection Guidance Staff	Over half finished		Part time About to resume	May 71	
	transpiration and any artists.	eran agrecie e é la diseasa de estaga j	the part	active writing		
etional Phot	cographic Interpretation Cent	eri		en de la companya de La companya de la co		
	out assisted in the state of the control of the		33.5			
3.019	Narrative History of NPIC Part I (1983-56)	Revised draft under review in Historical Staff		Inactive on this paper; see 3.020		
3.020	Narrative History of NPIC Part II (1956-61)	Less than half finished		Full time Active	Jan 71	
				Part time Active		
3.021 · · · ·	Narrative History of NPIC Part III (1881-66)	To be rescheduled for on-going program				
3.022	NPIC Relations with	Returned to component for		Part time		
	Foreign Governments	revision after Historical Staff review		Inactive		

UNCLASSIFIED OFFICIAL ROUTING SLIP INITIALS DATE NAME AND ADDRESS то\_ 1 4/18/72 6G22 Hq 2 3 4 5 PREPARE REPLY DIRECT REPLY ACTION RECOMMENDATION APPROVAL DISPATCH FILE RETURN COMMENT SIGNATURE CONCURRENCE INFORMATION Remarks: For your information. FOLD HERE TO RETURN TO SENDER DATE FROM: NAME, ADDRESS AND PHONE NO. Chairman

<del>& {{4000</del>}

25X1A

25X1A

FORM NO. 237 Use previous editions